

SES-157-87

14 August 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Advanced Development Division, ESG

FROM: Laird Steinberg
System Engineering Support, GE

SUBJECT: Transition ERB Meeting Report

1. A Transition Engineering Review Board was held on 13 August 1987 at 1330. See Attachment A for the list of attendees. See Attachment B for the agenda.

2. M. Tanigawa opened the meeting and reviewed the following DRs. See Attachment C for a description of DRs.

a. **HU-DR-E-011-87, the Multitake Procedure Can't be handled by the Menu.** Action on this DR has been deferred pending the ATEX review.

b. **HU-DR-E-026-87, the Cipher Tape Drive Down.** Xyvision is scheduled to fix the tape drive 14 Aug. If unable to fix, the ERB will consider "robbing" another cipher for the controller. Priority is B.

c. **HU-DR-E-027-87, Size of Book Code Table.** This DR requires a software change. The change takes 5 minutes, with a 10 minute down time for commo, and a 4 hour recompile/relink time. The T-ERB approved this DR for implementation to occur on a weekend, either 15 Aug or 22 Aug. This DR will be reviewed for closure 27 August. Documentation will be updated by 30 Sept.

d. **CO-DR-E-002-87, Operator Entered Message Fails PVALOUT.** There is currently a work-around in place for this DR. The REF is in the text of the message which enables it to pass PVALOUT. There is currently, no solution to this DR. This DR has been deferred until 20 August pending a solution.

e. **CO-DR-E-003-87, Incorrect Router On Dedicated Line Channel Check.** This DR originates the correct format required to obtain proper routing. This DR is complete but, remains open pending documentation update.

SES-157-87

SUBJECT: Transition ERB Meeting Report

f. *CO-DR-E-004-87, "DIET" Instead of "DETR" On Log Printer For Messages RCV/TX.* This DR is approved for implementation and is to occur at the same time correction is made to HU-DR-E-027-87. The DR will be reviewed for closure 27 August.

g. *CO-DR-E-005-87, Aggregate & Group Name Tables Not Displayed With 1 PLA/Line.* This DR requires a minor code change which is "nice to have". DR is declared non-discrepant and to be opened as a Change Request. The CR is approved for implementation.

h. *CO-DR-E-006-87, PSTATCLN Doesn't Print Messages After Startup.* This DR identifies an oversight and needs a fix. No change is required. The T-ERB approved this DR for implementation.

i. *CO-DR-E-007-87, Misspelled Word "EXPECECTS" In Main Commo Help Screen."* This DR requires a minor change. The T-ERB approved this DR for implementation to occur at the same time correction is made to HU-DR-E-027-87.

j. *CO-DR-E-008-87, Statistics Report Error Description."* This DR is a minor change allowing the descriptor to be presented appropriately. The T-ERB approved this DR for implementation to occur at the same time correction is made to HU-DR-E-027-87.

k. *CO-DR-E-009-87, SAV/TMP Command Followed by GET/TMP Cannot be Edited."* The changes required to resolve this DR have been identified. The changes will enable the SAV/TMP file to be edited. The ERB has approved this DR for implementation.

l. *CO-DR-E-010-87, PRTIMELOG Procedure Terminates".* The change required to resolve this DR is minor. This DR is approved for implementation.

m. *CO-DR-E-011-87, Double Admin Line."* The problem described in this DR has been identified. There is currently no solution to this DR. This DR has been deferred pending a resolution.

n. *CO-DR-E-012-87, PVALIN Spills Message for Incorrect Reason."* Currently, a work-around is in place for this DR. There is no solution to this DR at this time. This DR has been deferred pending a resolution.

SES-157-87

SUBJECT: Transition ERB Meeting Report

3. The status of the following DRs was discussed.

a. **HU-DR-E-002-87, Bureau Filing Numbers."** ADD and LEC are to review this DR. Next week this DR will be addressed for a status update.

b. **HU-DR-E-009-87, Read-Only Components Lock Out Wire Editors From Queue."** This DR is still being reviewed and tested. This DR will be deferred until 20 August.

c. **HU-DR-E-010, Transmitting Wire Items Before The Header Is Attached."** This DR is pending review and is deferred until a solution is found.

4. Two new Change Requests were presented.

a. **HU-CR-E-005-87, Automatic Spike of Transmitted Items."** This CR is assigned to LEC and is deferred pending the ATEX review. This CR will be discussed 3 September.

b. **HU-CR-E-006-87, Wire Editors Manually Inserting Extra "Quad Lefts".**" This CR is deferred pending review of ATEX and will be discussed 3 September.

5. Two new RFCs were presented to the T-ERB. See Attachment C for a description of RFCs.


a. **HU-RFC-E-013-87, Wire Service Message Header Change."** This RFC has been deferred pending the review of ATEX and will be discussed at the 3 September T-ERB.


b. **HU-RFC-E-016-87, Log Ons and Password Protection for DRD."** This RFC has been deferred pending the review of ATEX and will be discussed at the 3 September T-ERB.

SES-157-87


SUBJECT: Transition ERB Meeting Report

6. The following RFCs were reviewed for update.

a. **HU-RFC-E-006-87, Wire Service Numbering.** This RFC requires a VAX change, no ATEX change. LEC proposes a month period to complete this RFC and an additional month to complete necessary document changes. LEC, OPS, and ADD will review this request. This RFC is deferred two weeks, 27 August. 

b. **HU-RFC-E-015-87, Additional Disk Drives For Atex and Xyvision.** LEC is to provide a ROM to the ERB. LEC is to provide a cost schedule to Mal. A second disk drive is to be delivered from S.T. Research on Friday, 14 August. HED will assess the condition of the disk drive. 

7. The next Transition ERB is scheduled for Thursday, 20 August at 1330.


Laird Steinberg

Attachments:

- A. T-ERB Attendees
- B. T-ERB Agenda
- C. DR and RFC Reports

SES-157-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (14AUG87)

Distribution:

Original - C/ESG

1 - C/HED

1 - C/FED

1 - C/PROD

1 - C/OPS

1 - SAM/PROD

1 - SA/OPS

1 - W. Pratt, COTR

1 - LEC, Plainfield

1 - LEC, Reston

1 - GE/SES Staff

1 - GE/SES Chrono

1 - ADD Staff

1 - ADD Chrono

ATTACHMENT A

T-ERB Attendees

M. Tanigawa
T. Engle
J. Berthiaume
B. Pratt
S. Kaback

J. Racz
J. Shipley
L. Steinberg
D. OHara
B. Stanbridge
F. Ruhlman
J. Wisor
E. Brewer
B. Hunter

STAT

ATTACHMENT B

TRANSITION ERB

AGENDA

1)	Discrepancy Reports	No. to Review
	New DRs	14
	HU-DR-E-011-87	
	HU-DR-E-026-87	
	HU-DR-E-027-87	
	CO-DR-E-002-87	
	CO-DR-E-003-87	
	CO-DR-E-004-87	
	CO-DR-E-005-87	
	CO-DR-E-006-87	
	CO-DR-E-007-87	
	CO-DR-E-008-87	
	CO-DR-E-009-87	
	CO-DR-E-010-87	
	CO-DR-E-011-87	
	CO-DR-E-012-87	
	DRs in process	3
	HU-DR-E-002-87	
	HU-DR-E-009-87	
	HU-DR-E-010-87	
	DRs deferred pending review	11
2)	Change Requests	
	New CRs	2
	HU-CR-E-005-87	
	HU-CR-E-006-87	
3)	Requests for Change	
	New RFCs	2
	HU-RFC-E-013-87	
	HU-RFC-E-016-87	
	RFCs in process	2
	HU-RFC-E-006-87	
	HU-RFC-E-015-87	
	RFCs deferred pending Review	5
3)	Open Discussion	

TRANSITION ERB

Defer Pending ATEX Review

Discrepancy Reports

HU-DR-E-002-87
HU-DR-E-004-87
HU-DR-E-013-87
HU-DR-E-014-87
HU-DR-E-015-87
HU-DR-E-016-87
HU-DR-E-018-87
HU-DR-E-021-87
HU-DR-E-022-87
HU-DR-E-024-87
HU-DR-E-025-87

Requests for Change

HU-RFC-E-010-87
HU-RFC-E-011-87
HU-RFC-E-012-87
HU-RFC-E-014-87
HU-RFC-E-017-87